COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2019

ESTI MATE SUMMARY 15: 47: 52
CONTI D: C21978 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.5 DAYS TIVE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TINME:  96.45 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 11/ 30/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,214, 453.71 PARTI Cl PATI NG $ 1,929, 907.81 $ 127, 645. 95
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 87. 15% TOTAL EARNI NGS 1,929, 907. 81 127, 645. 95
FUNDS AVAI LABLE: $ 284, 545. 90 STOCKPI LED MATER! ALS 0.00 0.00
GROSS EARNI NGS 1,929, 907. 81 127, 645. 95
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,247.78 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 898, 660. 03 127, 645. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 898, 660. 03 127, 645. 95
OTHER ADJUSTNMENTS 0.00 0. 00
PAYMENT DE s 127,645.05

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614-00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Renoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
765. 000
EACH
40. 00000
411. 000
EACH
30. 00000
30. 000
LF
25. 00000
76. 000
EACH
250. 00000
268. 000
EACH
45. 00000
0.100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
20. 000
LB
50. 00000
3, 696. 750
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4, 245. 250
1, 660. 380
5, 905. 630

0. 000
1. 000
1.000

600. 000
26. 000
626. 000

273.000
11. 000
284.000

0. 000
30. 000
30. 000

71.000
0. 000
71.000

254. 000
5. 000
259. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,934. 990
267.830
3,202. 820
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ESTI MATE RUN 12/ 03/ 2019

15: 47: 52
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
3,237.74
11, 515. 98
2,500. 00
2, 500. 00
1, 040. 00
25, 040. 00
330. 00
8, 520. 00
750. 00
750. 00
0. 00
17, 750. 00
225. 00
11, 655. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4,017. 45
48, 042. 30



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

614-00012

614- 00013

614- 00615

614- 01503

614-01573

614- 01583

614-03002

614-10015

626- 00000

626- 01104

627-00009

C21978
21978-BID
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I1)

Sign Panel (Class IIl)

Steel Sign Post (W 6x15)

Steel Sign Support (2-1nch Round)(Post and Socket)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Concrete Footing (Type 2)

Over pass Munted Sign Bracket

*Mbbi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16, 853. 340
SF
19. 25000
2, 390. 250
SF
25. 00000
245. 000
LF
45. 00000
59. 000
EACH
185. 00000
1, 053. 000
EACH
305. 00000
278. 000
EACH
395. 00000
13. 000
EACH
1, 500. 00000
7. 000
EACH
1, 800. 00000
1. 000
LS

133, 735. 00000

1. 000

4, 800. 00000

34. 000

510. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13, 557. 550
1, 648. 530
15, 206. 080

964. 000
0. 000
964. 000

245. 000
0. 000
245. 000

59. 000
0. 000
59. 000

951. 000
102. 000
1, 053. 000

203. 000
23.000
226. 000

13. 000
0. 000
13. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0.970
0. 010
0. 980

16. 620
16. 660
33. 280
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ESTI MATE RUN 12/ 03/ 2019

31,734

31,110

9, 085

48

8, 496

20

.00

.00

.00

00

00

.00

.00

.00

00

60

15:47:52

AMOUNT

292,717

24,100

11, 025

10,915

321, 165

89, 270

19, 500

3, 600

133,735

4,704

16,972

04

00

00

00

00

00

00

00

00

00

80



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 12/ 03/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO 0011 15: 47: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6, 237. 000 3, 385. 700
SF 635. 660 9, 070. 87
14. 27000 4,021. 360 57, 384.81
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 24, 601. 000 16, 709. 710
SF 1, 155. 090 17, 545. 82
15. 19000 17, 864. 800 271, 366. 31
0125 627-30405 *Pref orned Thernopl astic Pavenent Marking 10, 120. 420 8,727.920
(Word- Synbol )
SF 1,392. 500 17, 935. 40
12. 88000 10, 120. 420 130, 351. 01
0130 627-30407 *Preformed Thernopl astic Paverment Marking 4, 080. 500 4, 080. 500
(Wor d- Synbol ) (Spe
SF -1,212.500 -19, 800. 13
16. 33000 2, 868. 000 46, 834. 44
0135 627-30408 *Preforned Thernopl astic Pavenent Marking (Shield) 3, 968. 000 3, 764. 000
SF 0. 000 0.00
28.80000 3, 764. 000 108, 403. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 749. 000 11, 749. 000
Li ne
) SF 0. 000 0. 00
12. 60000 11, 749. 000 148, 037. 40
0145 630-00000 Fl aggi ng 47.000 13. 000
HOUR 34. 000 680. 00
20. 00000 47.000 940. 00
0150 630-00012 Traffic Control Managenent 207. 000 188. 000
DAY 19. 000 5, 700. 00
300. 00000 207. 000 62, 100. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 67.500
EACH 0. 000 0.00
25. 00000 67.500 1, 687.50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 43. 200
EACH 0. 000 0. 00
25. 00000 43. 200 1, 080. 00
0165 630-80343 Construction Traffic Sign (Panel Size C 4. 000 3. 600
EACH 0. 000 0.00

25. 00000 3. 600 90. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Page 5
ESTI MATE RUN 12/ 03/ 2019
15:47: 52

C21978
21978-BID
SHER200- 243
| TEM
DESCRI PTI ON

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

AMOUNT

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

630- 80360

630- 80364

630- 80380

630- 80415

630- 85041

700- 70010

700- 70011

700- 70016

ROADWAY

Drum Channel i zi ng Devi ce

Drum Channel i zing Device (Wth Light) (Steady Burn)

Traffic Cone

Advanced Warning Flashing or Sequencing Panel

Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
24. 000
EACH
10. 00000
0. 000
EACH
10. 00000
360. 000
EACH
5. 00000
(C Type) 188. 000
DAY
100. 00000
105. 000
DAY
280. 00000
0. 000
FA
1. 00000
0. 000
F A
1. 00000
0. 000
FA
1. 00000
CAT 0200

PROQIECT TOTAL

CURRENT AMI $ 2,214,453.71$%

21.
. 000 0.00
21.

324
. 000 0.00
324

149.
19.
. 200

600

600 216. 00

. 000
. 000 0. 00
. 000 0. 00

000

000 1, 620. 00

400
800 1, 980. 00

16, 920. 00

. 000
. 000
. 000

1, 960. 00
29, 400. 00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

127,645.95$ 1, 929, 907. 79



